SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:42 AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 220 Const Ca.lendar F)ay: 458 D.ate: 05-Sep-2013. Thu.rsday 04-SE-80-13.2/13.9
Inspector Name: Altamirano, Victor Title: Transportation Engineer Self-Anchored
Inspection Type: No Inspection Suspension Bridge
Shift Hours: Break: Over Time:

Federal ID:

Location:

Reviewer:  Schmitt, Alex Approved Date: Status: Submit

04-0120F4

Weather
Temperature 7 AM 50 - 60 12PM 50-60 4PM 50 - 60

Precipitation Condition

Working Day If no, explain:

Di ary: Dispute
Work description.
Inspector(s): Victor Altamirano and B. Brignano =
Date: 090513
Location: Warehouse at Pier 7
Weather: Sunny / Scattered Clouds
Iron Workers: Richard Garcia
Field Work
CT inspectors took Four (4) PWS rods over to Pier 7 warehouse. These rods were cut by an iron worker
and the cutting was observed by CT inspectors. Each rod had a screw hole and we had the iron worker cut
about 4” to 4-1/2” to slice off the screw hole. We also had the iron worker cut the other end of the rod off
just enough to make it square. | took the ends of each rod (8 total) to METS office. Bob provided ID
stamps on the ends of each rod after they were made square and we dropped the rods to receiving for
shipping to the fabricator (Dyson). The iron worker spent about a couple hours on prepping and cutting the
rod in various locations that was marked. This was the only work conducted for CCO 314.
Office Work
Attended Safety Meeting and wrote my diary.
My work hours:
8 hours total
CCO-314 Bid Iltem: 001 0-RRR-EFA.314 E2 Remove, Replace & Test Rods
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM RICHARD GARCIA 0.00 0.00 0.00 0.00 D
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